‘App'r'oved F‘Reiease 2006/12/06 ; CIA-RDPTSBO“OAOO’I700060014-4

25X1
24 June 1970
' Reference:l | v 25X1
Task Order No. 16(70)R

Subject: Time Extension

Gentlemen:

‘1 Teferénce to the avove Concract Scope of Work statement wherein it.

is agreed that performance of Phase II is subject to prior written

"approval of Phase I Modifications by the Contracting Officer, we wish

to report on the current status of work performance.

Item I, the first unit, was delivered on 1 May 1970. Since that date,

and at this writing, the Govermment has been evaluating the unit in

combination with our project personnel proceeding with a fix which

has a high probability of providing a satisfactory unit  We expect

approval of this first unit by the Government early in July. We can

still complete Phase II of the contract as stated; seven wzeks after

approval of Item I.

Therefore, we wish to inform you that we now anticipate compieting the

Scope of Work on or before 30 September 197C and ask for your

concurrence on this time extensiom.

Please direct correspondence to the undersigned if additionai li: rma-=

tion is required.

VYervy trulv vours .

25X1

Contract Administration opecialist
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